



বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড  
BANGLADESH RURAL ELECTRIFICATION BOARD

পবিস মনিটরিং ও ব্যঃ পঃ (পূর্বাঞ্চল) পরিদপ্তর  
বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড  
সদর দপ্তর ভবন, নিকুঞ্জ-২  
খিলক্ষেত, ঢাকা-১২২৯।  
E-mail: dmo.eastbreb@gmail.com

স্মারক নং-২৭.১২.০০০০.১৬৭.৬৩৩.৩৩.২৪.৪০২

তারিখঃ ১৮ পৌষ, ১৪৩১ বঙ্গাব্দ  
০২ জানুয়ারি, ২০২৫ খ্রিষ্টাব্দ

জেনারেল ম্যানেজার  
সুনামগঞ্জ পল্লী বিদ্যুৎ সমিতি।

বিষয়ঃ সুনামগঞ্জ পবিস এর ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) সংক্রান্ত সমিতি বোর্ডে গৃহীত প্রস্তাব নং-০১/২৯৭/২০২৪ অনুমোদন প্রসঙ্গে।

সূত্রঃ স্মারক নং-২৭.১২.৯০৮৯.৫৬২.০১.০৩৭.২৪.৪৫৬৩; তারিখঃ ২২/১২/২০২৪ খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে সুনামগঞ্জ পবিস এর ২০২৪-২০২৫ অর্থ বছরের রাজস্ব বাজেটের আওতায় পণ্য ও সংশ্লিষ্ট সেবা এবং কার্য ও ভৌত সেবা ক্রয় সংক্রান্ত ৯৬ টি প্যাকেজের বিপরীতে সর্বমোট ২৪,৫৪,৫০,০০০.০০ (চব্বিশ কোটি চুয়ান লক্ষ পঞ্চাশ হাজার) টাকার বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন সংক্রান্ত সমিতি বোর্ড প্রস্তাব নং-০১/২৯৭/২০২৪ অনুমোদিত হয়েছে।

এতদবিষয়ে বিধি মোতাবেক পরবর্তী কার্যব্যবস্থা গ্রহণের জন্য অনুরোধ করা হলো।

চেয়ারম্যান মহোদয়ের অনুমোদনক্রমে;

সংযুক্তিঃ অনুমোদিত এপিপি (APP) এর কপি।

*Shahadat*  
০২/০১/২৫

(শাহাদাত হোসেন)  
উপ-পরিচালক (প্রশাসন)

অনুলিপি (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। নির্বাহী পরিচালক, বাপবিবো, ঢাকা।
- ২। একান্ত সচিব, চেয়ারম্যান, বাপবিবো, ঢাকা।
- ৩। নির্বাহী প্রকৌশলী (এসওডি), বাপবিবো, সুনামগঞ্জ।
- ৪। একান্ত সচিব, সদস্য (সমিতি ব্যবস্থাপনা), বাপবিবো, ঢাকা।
- ৫। অফিস কপি/মাষ্টার কপি।

*Shant*  
০২/০১/২০২৫

(নান্টু তলাপাত্র)  
সহকারী পরিচালক (প্রশাসন)

**Sunamganj Palli Bidyut Samity**  
Weiskhali, Sunamganj

বিষয়ঃ- খাতওয়ারি প্রস্তাবিত বার্ষিক ক্রয় পরিকল্পনা (APP 2024-2025 Financial Year)

Sl	Description	TK (thousand)
1	Total APP For Goods =	80450
2	Total APP For Works =	164100
3	Total APP For Service =	900
4	Grand Total =	245450

Sl	Description	Package Nos	TK (thousand)
1	APP goods under (OTM) =	23	64300
3	APP goods under (LTM) =	0	0
4	APP goods under (RFQ) pbs =	7	1450
5	APP goods under (DPM) pbs =	10	14700
Total TK (thousand)=			80450

Sl	Description	Package Nos	TK (thousand)
1	APP Works under (OTM) =	7	103500
3	APP Works under (LTM) =	44	60000
4	APP Works under (RFQ) pbs =	1	300
5	APP Works under (DPM) pbs =	1	300
Total TK (thousand)=			164100

Sl	Description	Package Nos	TK (thousand)
1	APP Service under (OTM) =	0	0
3	APP Service under (LTM) =	0	0
4	APP Service under (RFQ) pbs =	3	900
5	APP Service under (DPM) pbs =	0	0
Total TK (thousand)=			900

*F. Ahmed*  
22.12.24  
(Md. Tufayel Ahmed)  
AGM (Admin)  
Sunamganj PBS

*F. Ahmed*  
22.12.24  
(Md. Tufayel Ahmed)  
AGM (Fin.- Acc.) A.C.  
Sunamganj PBS

*R. Islam*  
22.12.24  
(Md. Rokibul Islam)  
DGM (Technical)  
Sunamganj PBS

*R. Islam*  
22.12.24  
(Md. Rokibul Islam)  
GM (A.C.)  
Sunamganj PBS

*Shant*  
০২/১২/২৪  
নাম্বী উপস্থিত  
সহকারী পরিচালক  
পবিস মনিটরিং ব্যাংক (পূঃসঃ) পরিদপ্তর  
বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড, ঢাকা

*Shahid*  
০১/১২/২৪  
(শাহাদাত হোসেন)  
উপ-পরিচালক (প্রশাসন)  
পবিস মনিটরিং ও ব্যাংক (পূঃসঃ) পরিদপ্তর  
বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড, ঢাকা

**Proposed Annual procurement plan for GOODS : 2024-2025 Financial Year**

Ministry/Division : Ministry of Power Energy and Mineral Resources/Power Division  
 Agency : Bangladesh Rural Electrification Board  
 Procuring Entity Name & Code : Sunamganj Palli Bidyut Samity /62  
 Fund : PBS Own fund

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thou)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

**1) Office Furniture & Rest House Furniture**

Smg Pbs-G-24-25-062-01	Nos	Lot	OTM	PBS Board	PBS Own fund	1000
Wooden & Steel Furniture						
<b>Total</b>						

**2) Office Equipments**

Smg Pbs-G-24-25-062-02	Nos	Lot	OTM	GM	PBS Own fund	500
Archway Metal Detector Gate	1					
Smg Pbs-G-24-25-062-03	Nos	Lot	RFQ	GM	PBS Own fund	100
Fire Extinguisher	40					
Smg Pbs-G-24-25-062-04	Nos	Lot	DPM (CSD)	Chairman BRES	PBS Own fund	750
Air Conditioner	5					
Smg Pbs-G-24-25-062-05	Nos	Lot	RFQ	GM	PBS Own fund	150
Submergible Pump	1					
Smg Pbs-G-24-25-062-06	Nos	Lot	DPM	GM	PBS Own fund	100
Fogger Machine *Completed	2					
<b>Total</b>						

**3) Distribution Line Maintenance**

Smg Pbs-G-24-25-062-07	Lot	Substation Item (ACR, OCR, Relay, Battery Charger etc.)	Lot	OTM	Dir. East BRES	PBS Own fund	2000
Smg Pbs-G-24-25-062-08	Ltr	xformer oil	Lot	DPM	Chairman BRES	PBS Own fund	5000
Smg Pbs-G-24-25-062-09	Lot	xformer/ocr/acr/regulator Repair (Hardware Item)	Lot	OTM	Dir. East BRES	PBS Own fund	2000
<b>Total</b>							

Self

Amir

Shabbir

শাহাদাত হোসেন  
 উপ-পরিচালক (প্রশাসন)  
 পবিস মনিটরিং ও ব্যাংকিং বিভাগ  
 বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড, ঢাকা

শাহাদাত হোসেন  
 উপ-পরিচালক (প্রশাসন)  
 পবিস মনিটরিং ও ব্যাংকিং বিভাগ  
 বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড, ঢাকা

Amir

Handwritten notes in Bengali at the top left, including a signature and some illegible text.

Handwritten notes in Bengali at the top center, including a signature and some illegible text.

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thou)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract Singnature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

4) ICT Hardware & Network

Smg Pbs-G-24-25-062-10	-	Computer and Accessories (Printer, Scanner, Switch Rack & Network acc.)	Nos	Lot	OTM	ED, BREB	PBS Own fund	2000	Plan Dates	28-Jul-24	25-Aug-24	8-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	22-Oct-24	
									Plan Days	0	28	14	7	7	28	30	114
									Actual Dates								
Smg Pbs-G-24-25-062-11	-	CC Camera & TV	Nos	11	OTM	PBS Board	PBS Own fund	1000	Plan Dates	14-Jan-25	11-Feb-25	25-Feb-25	4-Mar-25	11-Mar-25	8-Apr-25	10-Apr-25	
									Plan Days	0	28	14	7	7	28	30	114
									Actual Dates								
Smg Pbs-G-24-25-062-12	-	Intercom/PABX	Nos	8	OTM	Dir. East BREB	PBS Own fund	800	Plan Dates	20-Feb-25	6-Mar-25	9-Mar-25	16-Mar-25	23-Mar-25	30-Mar-25	29-Apr-25	
									Plan Days	0	14	3	7	7	7	30	68
									Actual Dates								
Total								3800									

5) Vehicle & Vehicle Materials

Smg Pbs-G-24-25-062-13	-	Motor Cycle	Nos	10	DPM	Chairman BREB	PBS Own fund	1500	Plan Dates	15-Jan-25	25-Jan-25	1-Feb-25	8-Feb-25	15-Feb-25	22-Feb-25		1-Mar-25
									Plan Days	0	10	7	7	7	7	38	76
									Actual Dates								
Smg Pbs-G-24-25-062-14	-	Tyre/Tube (Zeep/Pickup)	Nos	40	OTM	Member PBS	PBS Own fund	1000	Plan Dates	15-Jan-25	25-Jan-25	1-Feb-25	8-Feb-25	15-Feb-25	22-Feb-25		1-Mar-25
									Plan Days	0	14	7	7	7	30	95	
									Actual Dates								
Total								2500									

6) Operating Equipments

Smg Pbs-G-24-25-062-15	-	Line Tools	Nos	Lot	OTM	Dir. East BREB	PBS Own fund	2500	Plan Dates	30-Oct-24	27-Nov-24	11-Dec-24	18-Dec-24	25-Dec-24	22-Jan-25	24-Jan-25	
									Plan Days	0	28	14	7	7	28	84	168
									Actual Dates								
Smg Pbs-G-24-25-062-16	-	Lineman Tools	Nos	Lot	OTM	Dir. East BREB	PBS Own fund	2500	Plan Dates	9-Feb-25	9-Mar-25	23-Mar-25	30-Mar-25	6-Apr-25	4-May-25	6-May-25	
									Plan Days	0	28	14	7	7	28	84	168
									Actual Dates								
Total								5000									

7) Employee Welfare (Leverage)

Smg Pbs-G-24-25-062-17	-	Employee Uniform	Nos	Lot	OTM	PBS Board	PBS Own fund	800	Plan Dates	20-Sep-24	18-Oct-24	25-Oct-24	1-Nov-24	8-Nov-24	15-Nov-24	18-Nov-24	
									Plan Days	0	28	14	7	7	28	30	114
									Actual Dates								
Smg Pbs-G-24-25-062-18	-	Umbrella, Bag, Rain Coat	Nos	Lot	RFQ	GM	PBS Own fund	300	Plan Dates	20-Mar-25	30-Mar-25	6-Apr-25	13-Apr-25	20-Apr-25	27-Apr-25	20-May-25	
									Plan Days	0	10	3	7	7	7	14	48
									Actual Dates								
Smg Pbs-G-24-25-062-19	-	Winter Jacket	Nos	Lot	RFQ	GM	PBS Own fund	100	Plan Dates	30-Nov-24	10-Dec-24	13-Dec-24	20-Dec-24	27-Dec-24	3-Jan-25	10-Jan-25	
									Plan Days	0	10	3	7	7	7	14	48
									Actual Dates								
Smg Pbs-G-24-25-062-20	-	Lineman Boot/Gum Boot (From Bata/EPSI/BMTF) *Completed	Nos	Lot	DPM	GM	PBS Own fund	400	Plan Dates	20-Feb-25	2-Mar-25	9-Mar-25	16-Mar-25	23-Mar-25	30-Mar-25	22-Apr-25	
									Plan Days	0	10	3	1	1	7	30	52
									Actual Dates								

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thou)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract Singnature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Smg Pbs-G-24-25-062-20	-	Lineman Boot/Gum Boot (From Bata/EPSI/BMTF) *Completed	Nos	Lot	DPM	GM	PBS Own fund	400	Plan Days	0	10	3	1	1	7	30	52
									Actual Dates								
Smg Pbs-G-24-25-062-21	-	Lather Shoe / Rubber pum Shoe (From Bata)	Nos	Lot	DPM	GM	PBS Own fund	100	Plan Dates	10-May-25	10-May-25	10-May-25	10-May-25	10-May-25	10-May-25	15-May-25	
									Plan Days	0	0	0	0	0	0	5	5
									Actual Dates								
Total								1700									

### 8) Printing and Stationary

Smg Pbs-G-24-25-062-22	-	Printing Items	Nos	Lot	OTM	ED, BREB	PBS Own fund	1500	Plan Dates	20-Aug-24	17-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	12-Nov-24	14-Nov-24	
									Plan Days	0	28	14	7	7	28	84	168
									Actual Dates								
Smg Pbs-G-24-25-062-23	-	Printing Items	Nos	Lot	OTM	ED, BREB	PBS Own fund	1500	Plan Dates	20-Feb-25	20-Mar-25	3-Apr-25	10-Apr-25	17-Apr-25	15-May-25	17-May-25	
									Plan Days	0	28	14	7	7	28	84	168
									Actual Dates								
Smg Pbs-G-24-25-062-24	-	Computerised Bill Form	Nos	Lot	OTM	ED, BREB	PBS Own fund	4000	Plan Dates	30-Nov-24	28-Dec-24	11-Jan-25	18-Jan-25	25-Jan-25	22-Feb-25	24-Feb-25	
									Plan Days	0	28	14	7	7	28	84	168
									Actual Dates								
Smg Pbs-G-24-25-062-25	-	Computerised Bill Form	Nos	Lot	OTM	ED, BREB	PBS Own fund	4000	Plan Dates	20-Feb-25	20-Mar-25	3-Apr-25	10-Apr-25	17-Apr-25	15-May-25	17-May-25	
									Plan Days	0	28	14	7	7	28	84	168
									Actual Dates								
Smg Pbs-G-24-25-062-26	-	Computerised Bill Form Emergency	Nos	Lot	RFQ	GM	PBS Own fund	200	Plan Dates	20-Dec-24	3-Jan-25	6-Jan-25	13-Jan-25	14-Jan-25	21-Jan-25	20-Feb-25	
									Plan Days	0	14	3	7	1	7	30	62
									Actual Dates								
Smg Pbs-G-24-25-062-27	-	Stationary Items	Nos	Lot	OTM	ED, BREB	PBS Own fund	2500	Plan Dates	20-Aug-24	17-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	12-Nov-24	14-Nov-24	
									Plan Days	0	28	14	7	7	28	84	168
									Actual Dates								
Smg Pbs-G-24-25-062-28	-	Stationary Item (Toner)	Nos	Lot	RFQ	GM	PBS Own fund	300	Plan Dates	29-Jul-24	29-Jul-24	29-Jul-24	29-Jul-24	29-Jul-24	29-Jul-24	5-Aug-24	
									Plan Days	0	0	0	0	0	0	7	7
									Actual Dates								
Smg Pbs-G-24-25-062-29	-	Stationary Item (Ribbon) *Completed	Nos	Lot	DPM	GM	PBS Own fund	300	Plan Dates	29-Jul-24	29-Jul-24	29-Jul-24	29-Jul-24	29-Jul-24	29-Jul-24	5-Aug-24	
									Plan Days	0	0	0	0	0	0	7	7
									Actual Dates								
Smg Pbs-G-24-25-062-30	-	Stationary Item (Toner)	Nos	Lot	RFQ	GM	PBS Own fund	300	Plan Dates	10-Sep-24	20-Sep-24	23-Sep-24	30-Sep-24	1-Oct-24	8-Oct-24	7-Nov-24	
									Plan Days	0	10	3	7	1	7	30	58
									Actual Dates								
Smg Pbs-G-24-25-062-31	-	Stationary Item (Ribbon) *Completed	Nos	Lot	DPM	GM	PBS Own fund	300	Plan Dates	10-Oct-24	20-Oct-24	23-Oct-24	30-Oct-24	31-Oct-24	7-Nov-24	7-Dec-24	
									Plan Days	0	10	3	7	1	7	30	58
									Actual Dates								

ফর্ম

১৭

নাকি তলাপাত্র  
সহকারী পরিচালক  
পবিস মনিটরিং ব্যাংক (পূঃসঃ) পরিদপ্তর  
বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড, ঢাকা

শাহাদাত হোসেন  
উপ-পরিচালক (প্রশাসন)  
পবিস মনিটরিং ও ব্যাংক (পূঃসঃ) পরিদপ্তর  
বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড, ঢাকা

১২

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Thou)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract Singnature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Smg Pbs-G-24-25-062-32	-	Stationary Item (Toner)	Nos	Lot	OTM	GM	PBS Own fund	300	Plan Dates	10-Jan-25	7-Feb-25	14-Feb-25	21-Feb-25	28-Feb-25	7-Mar-25	10-Mar-25		
									Plan Days	0	0	0	0	0	7	7		
									Actual Dates									
Smg Pbs-G-24-25-062-33	-	Stationary Item (Ribbon)	Nos	Lot	OTM	GM	PBS Own fund	300	Plan Dates	10-Jan-25	7-Feb-25	14-Feb-25	21-Feb-25	28-Feb-25	7-Mar-25	10-Mar-25		
									Plan Days	0	0	0	0	0	7	7		
									Actual Dates									
Smg Pbs-G-24-25-062-34	-	Stationary Item (Toner)	Nos	Lot	OTM	GM	PBS Own fund	300	Plan Dates	10-Jan-25	10-Jan-25	10-Jan-25	10-Jan-25	10-Jan-25	10-Jan-25	17-Jan-25		
									Plan Days	0	0	0	0	0	7	7		
									Actual Dates									
Smg Pbs-G-24-25-062-35	-	Stationary Item (Ribbon)	Nos	Lot	OTM	GM	PBS Own fund	300	Plan Dates	10-Jan-25	10-Jan-25	10-Jan-25	10-Jan-25	10-Jan-25	10-Jan-25	17-Jan-25		
									Plan Days	0	0	0	0	0	7	7		
									Actual Dates									
Total								16100										

9) Land & Land Development

Smg Pbs-G-24-25-062-36	-	Land Purchase	Dec.	3	OTM	Chairman BREB	PBS Own fund	30000	Plan Dates	10-Jan-25	7-Feb-25	21-Feb-25	28-Feb-25	7-Mar-25	4-Apr-25	4-May-25		
									Plan Days	0	28	14	7	7	28	30	114	
									Actual Dates									
Total								30000										

10) Depreciation

Smg Pbs-G-24-25-062-37	-	Server, Computer & Accessories	Nos	Lot	OTM	Member PBS	PBS Own fund	3000	Plan Dates	30-Oct-24	27-Nov-24	11-Dec-24	18-Dec-24	25-Dec-24	22-Jan-25	24-Jan-25		
									Plan Days	0	28	14	7	7	28	84	168	
									Actual Dates									
Smg Pbs-G-24-25-062-38	-	Motorcycle	Nos	40	DPM	Chairman BREB	PBS Own fund	5500	Plan Dates	15-Feb-25	15-Feb-25	18-Feb-25	25-Feb-25	4-Mar-25	1-Apr-25	1-May-25		
									Plan Days	0	0	3	7	7	28	30	75	
									Actual Dates									
Smg Pbs-G-24-25-062-39	-	Air Conditioner	Nos	5	DPM (CSD)	Chairman BREB	PBS Own Fund	750	Plan Dates	20-Jan-25	30-Jan-25	2-Feb-25	3-Feb-25	10-Feb-25	10-Feb-25	17-Feb-25		
									Plan Days	0	10	3	1	7	0	7	28	
									Actual Dates									
Smg Pbs-G-24-25-062-40	-	Photocopy Machine	Nos	1	OTM	Dir. East BREB	PBS Own Fund	500	Plan Dates	20-Nov-24	18-Dec-24	1-Jan-25	8-Jan-25	15-Jan-25	12-Feb-25	14-Feb-25		
									Plan Days	0	28	14	7	7	28	84	168	
									Actual Dates									
Total								9750										

Grand Total 80450  
Total Amount for Goods 80450000.00

24

নাস্ট তলাপাত্র  
সহকারী পরিচালক  
পবিস মনিটরিং ব্যাংক (পূঃঅঃ) পরিদপ্তর  
বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড, ঢাকা

শাহাদাত  
উপ-পরিচালক (স্বাক্ষর)  
পবিস মনিটরিং ও ব্যাংক (পূঃঅঃ) পরিদপ্তর  
বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড, ঢাকা

24/11/25

**Proposed Annual procurement plan for WORKS : 2024-2025 Financial Year**

Ministry/Division : Ministry of Power Energy and Mineral Resources/Power Division  
 Agency : Bangladesh Rural Electrification Board  
 Procuring Entity Name & Code : Sunamganj Palli Bidyut Samity /62  
 Fund : PBS Own fund

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Tha)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to contract Singnature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>1) Distribution Line Construction/Development</b>																	
Smg Pbs-W-24-25-062-01	-	Line Construction (100-42/100-41)	km	2	LTM	GM	PBS Own fund	1000	Plan Dates	16-Jul-24	30-Jul-2024	4-Aug-2024	6-Aug-2024	13-Aug-2024	20-Aug-2024	27-Aug-2024	42
									Plan Days	0	14	5	2	7	7	7	
									Actual Dates								
Smg Pbs-W-24-25-062-02	-	Line Construction (100-42/100-41)	km	2	LTM	GM	PBS Own fund	1000	Plan Dates	26-Jul-24	9-Aug-2024	14-Aug-2024	16-Aug-2024	23-Aug-2024	30-Aug-2024	6-Sep-2024	42
									Plan Days	0	14	5	2	7	7	7	
									Actual Dates								
Smg Pbs-W-24-25-062-03	-	Line Construction (100-42/100-41)	km	2	LTM	GM	PBS Own fund	1000	Plan Dates	3-Aug-24	17-Aug-2024	22-Aug-2024	24-Aug-2024	31-Aug-2024	7-Sep-2024	14-Sep-2024	42
									Plan Days	0	14	5	2	7	7	7	
									Actual Dates								
Smg Pbs-W-24-25-062-04	-	Line Construction (100-42/100-41)	km	2	LTM	GM	PBS Own fund	1000	Plan Dates	13-Aug-24	27-Aug-2024	1-Sep-2024	3-Sep-2024	10-Sep-2024	17-Sep-2024	24-Sep-2024	42
									Plan Days	0	14	5	2	7	7	7	
									Actual Dates								
Smg Pbs-W-24-25-062-05	-	Line Construction (100-42/100-41)	km	2	LTM	GM	PBS Own fund	1000	Plan Dates	23-Aug-24	6-Sep-2024	11-Sep-2024	13-Sep-2024	20-Sep-2024	27-Sep-2024	4-Oct-2024	42
									Plan Days	0	14	5	2	7	7	7	
									Actual Dates								
Smg Pbs-W-24-25-062-06	-	Line Construction (100-42/100-41)	km	2	LTM	GM	PBS Own fund	1000	Plan Dates	3-Sep-24	17-Sep-2024	22-Sep-2024	24-Sep-2024	1-Oct-2024	8-Oct-2024	15-Oct-2024	42
									Plan Days	0	14	5	2	7	7	7	
									Actual Dates								
Smg Pbs-W-24-25-062-07	-	Line Construction (100-42/100-41)	km	2	LTM	GM	PBS Own fund	1000	Plan Dates	13-Sep-24	27-Sep-2024	2-Oct-2024	4-Oct-2024	11-Oct-2024	18-Oct-2024	25-Oct-2024	42
									Plan Days	0	14	5	2	7	7	7	
									Actual Dates								
Smg Pbs-W-24-25-062-08	-	Line Construction (100-42/100-41)	km	2	LTM	GM	PBS Own fund	1000	Plan Dates	24-Sep-24	8-Oct-2024	13-Oct-2024	15-Oct-2024	22-Oct-2024	29-Oct-2024	5-Nov-2024	42
									Plan Days	0	14	5	2	7	7	7	
									Actual Dates								
Smg Pbs-W-24-25-062-09	-	Line Construction (100-42/100-41)	km	2	LTM	GM	PBS Own fund	1000	Plan Dates	4-Oct-24	18-Oct-2024	23-Oct-2024	25-Oct-2024	1-Nov-2024	8-Nov-2024	15-Nov-2024	42
									Plan Days	0	14	5	2	7	7	7	
									Actual Dates								
Smg Pbs-W-24-25-062-10	-	Line Construction (100-42/100-41)	km	2	LTM	GM	PBS Own fund	1000	Plan Dates	14-Oct-24	28-Oct-2024	2-Nov-2024	4-Nov-2024	11-Nov-2024	18-Nov-2024	25-Nov-2024	42
									Plan Days	0	14	5	2	7	7	7	
									Actual Dates								
Smg Pbs-W-24-25-062-11	-	Line Construction (100-42/100-41)	km	2	LTM	GM	PBS Own fund	1000	Plan Dates	24-Oct-24	7-Nov-2024	12-Nov-2024	14-Nov-2024	21-Nov-2024	28-Nov-2024	5-Dec-2024	42
									Plan Days	0	14	5	2	7	7	7	
									Actual Dates								
Smg Pbs-W-24-25-062-12	-	Line Construction (100-42/100-41)	km	2	LTM	GM	PBS Own fund	1000	Plan Dates	4-Nov-24	18-Nov-2024	23-Nov-2024	25-Nov-2024	2-Dec-2024	9-Dec-2024	16-Dec-2024	42
									Plan Days	0	14	5	2	7	7	7	
									Actual Dates								
Smg Pbs-W-24-25-062-13	-	Line Construction (100-42/100-41)	km	2	LTM	GM	PBS Own fund	1000	Plan Dates	14-Nov-24	28-Nov-2024	3-Dec-2024	5-Dec-2024	12-Dec-2024	19-Dec-2024	26-Dec-2024	42
									Plan Days	0	14	5	2	7	7	7	
									Actual Dates								

*Signature*

*SP*

**শান্তি ভলপাত্র**  
 সূচকারী পরিচালক  
 পবিস মনিটারিং ব্যাংক (পূঃসঃ) পরিদপ্তর

*Signature*  
**শাহাদাত হোসেন**  
 উপ-পরিচালক (প্রশাসন)  
 পবিস মনিটারিং ও ব্যাংক (পূঃসঃ) পরিদপ্তর

10

