

অংশ-গঃ Annual Procurement Plan (GOODS)

Ministry/Division : Ministry of Industry
 Agency : Bangladesh Standards & Testing Institution, Sylhet
 Procuring Entity Name & Code : BSTI, Sylhet

Budget: Revenue
 Fiscal Year: 2021-22

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Purchase of Stationary	No.	55	RFQ	Authorised Officer	GOB	1.00	Planned Dates		7/29/2021	8/12/2021	8/26/2021	9/2/2021	9/13/2021	10/8/2021		11/19/2021
								Planned Days		0	14	14	7	11	25	71	42
								Actual Dates									
GR2	Purchase of Furniture (Table)	No.	5	RFQ	Authorised Officer	GOB	1.00	Planned Dates		8/10/2021	8/26/2021	9/9/2021	9/16/2021	9/23/2021	10/21/2021		12/2/2021
								Planned Days		0	16	14	7	7	28	72	42
								Actual Dates									
GR3	Purchase of Furniture (Chair)	No.	7	RFQ	Authorised Officer	GOB	1.00	Planned Dates		8/10/2021	8/26/2021	9/9/2021	9/16/2021	9/23/2021	10/21/2021		12/2/2021
								Planned Days		0	16	14	7	7	28	72	42
								Actual Dates									
GR4	Purchase Computer with Scanner, Printer, UPS etc	No.	10	OTM	Authorised Officer	GOB	10.00	Planned Dates		8/22/2021	9/7/2021	9/21/2021	9/28/2021	10/5/2021	11/2/2021		12/14/2021
								Planned Days		0	16	14	7	7	28	72	42
								Actual Dates									
GR5	Purchase of Computer Table with Chair	No.	10	RFQ	Authorised Officer	GOB	1.00	Planned Dates		8/10/2021	8/26/2021	9/9/2021	9/16/2021	9/23/2021	10/21/2021		12/2/2021
								Planned Days		0	16	14	7	7	28	72	42
								Actual Dates									
GR6	Purchase of Photocopy Mechine	No.	2	RFQ	Authorised Officer	GOB	2.00	Planned Dates		8/22/2021	9/7/2021	9/21/2021	9/28/2021	10/5/2021	11/2/2021		12/14/2021
								Planned Days		0	16	14	7	7	28	72	42
								Actual Dates									
GR7	Purchase of Generator	No.	1	OTM	Authorised Officer	GOB	12.50	Planned Dates		9/22/2021	10/8/2021	10/22/2021	10/29/2021	11/5/2021	12/3/2021		1/14/2022
								Planned Days		0	16	14	7	7	28	72	42

