

ANNUAL PROCUREMENT PLAN FOR 2022-2023
Goods PROCUREMENT.

a) Ministry/Division : **Ministry of Water Resources.**
 b) Agency : **Bangladesh Water Development Board**
 c) Procuring Entity Name & Code : **Executive Engineer, Sylhet O&M Division, BWDB, Sylhet**
 d) Project/Programme Name & Code : **Non-Development Revenue Budget; FY: 2022-23**

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of Fund	Estimated cost in (Lakh Tk.)		Time Code for Process	Advertisement	Invitation For Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Completion of Contract	Total Time (in Days)	Remarks
							1.00	2.00											
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
Colony/ H-1	Supplying of Sanitary Materials at Chief Engineer, Superintending Engineer, Executive Engineer & Sub Divisional Engineer Office at Shahi Eidgah, BWDB During the FY: 2022-23 (Code:-Colony-3258106)	No	1	RFO PPR Rule 69	As per DoFP	GoB	1.00 ✓	Planned Date 31-01-2023 Planned Days 8 Actual Dates.	31-01-2023	01-02-2023	09-02-2023	12-02-2023	13-02-2023	13-02-2023	14-02-2023	25-02-2023	26		
Colony/ H-2	Supplying of Plumbing Materials at Chief Engineer, Superintending Engineer, Executive Engineer, Sub Divisional Engineer & RAC Office at Shahi Eidgah, BWDB During the FY: 2022-23 (Code:-Colony-3258106)	No	1	RFO PPR Rule 69	As per DoFP	GoB	1.00 ✓	Planned Date 31-01-2023 Planned Days 8 Actual Dates.	31-01-2023	01-02-2023	09-02-2023	12-02-2023	13-02-2023	13-02-2023	14-02-2023	25-02-2023	24		
Colony/ H-3	Supplying of Electric Materials at Chief Engineer, Superintending Engineer, Executive Engineer, Sub Divisional Engineer & RAC Office at Shahi Eidgah, BWDB During the FY: 2022-23 (Code:-Colony-3258106)	No	1	RFO PPR Rule 69	As per DoFP	GoB	2.00 ✓	Planned Date 31-01-2023 Planned Days 8 Actual Dates.	31-01-2023	01-02-2023	09-02-2023	12-02-2023	13-02-2023	13-02-2023	14-02-2023	21-02-2023	26		
Colony/ H-4	Supplying of Crockerries Materials at Chief Engineer, Superintending Engineer, Executive Engineer, Sub Divisional Engineer & RAC Office at Shahi Eidgah, BWDB During the FY: 2022-23 (Code:-Colony-3258106)	No	1	RFO PPR Rule 69	As per DoFP	GoB	1.00 ✓	Planned Date 31-01-2023 Planned Days 8 Actual Dates.	31-01-2023	01-02-2023	09-02-2023	12-02-2023	13-02-2023	13-02-2023	14-02-2023	21-02-2023	22		

ov

[Handwritten Signature]

20

Charge No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of Fund	Estimated cost in Lakh (Tk.)	Time Code for Process		Advertisement	Invitation For Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Completion of Contract	Total Time (in Days)		Remarks	
								Planned Date	Actual Dates									18	19		
1																					
2	Supplying of Computer, Scanner & Printer BWDB Office Building at Shahi Eidgah, BWDB During the FY: 2022-23 (Code: Colony-3258106)	No	1	RFQ PPR Rule 69	As per DoFP	GOB	1.00			31-01-2023	01-02-2023	09-02-2023	12-02-2023	13-02-2023	13-02-2023	14-02-2023	21-02-2023				
Total=							1.00														

*Payments will be made after fund allocation.

২০২২-২০২৩ অর্থবছর ফিল্ড কাজ ফরম, ইলেক্ট্রিক ফিল্ড এর অংশ হিসেবে
 অর্থবছর-২০২২-২০২৩ এর আবেদন মঞ্জুর করা
 Colony/H-1 এর Colony/H-5 গুরুত্বপূর্ণ কাজের (০০১) এর সরঞ্জাম-কম্পিউটার ও প্রিন্টার RFQ
 পদ্ধতিতে সরঞ্জামাদি সরবরাহের জন্য
 DoFP-2016 এর clause no A.5(2) অনুযায়ী
 প্রস্তাবনা করা হল।

(Signature)
 ৩১-০১-২০২৩

এস.এম. শাহিনুল ইসলাম
 সিনিয়র ইঞ্জিনিয়ার
 সিলেট ও&এম সার্কেল
 সিলেট

(Probir Kumar Goshwami)
 Superintending Engineer
 Sylhet O&M Circle,
 BWDB, Sylhet

(Asif Ahmed)
 Executive Engineer
 Sylhet O&M Division,
 BWDB, Sylhet

31.01.23
(Signature)

ANNUAL PROCUREMENT PLAN FOR 2022-2023
Works PROCUREMENT.

- a) **Ministry/Division** : **Ministry of Water Resources.**
 b) **Agency** : **Bangladesh Water Development Board**
 c) **Procuring Entity Name & Code** : **Executive Engineer, Sylhet O&M Division, BWDB, Sylhet**
 d) **Project/Programme Name & Code** : **Non-Development Revenue Budget; FY: 2022-23.**

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of Fund	Estimated cost in Taka (Tk.)	Time Code for Process		Advertisement	Initiation For Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Completion of Contract	Total Time (in Days)	Remarks.
								Planned Date	Actual Dates.										
1	Celebration of Independence Day at 26 March with Flower Purne, Banner & Lightening of Office Building under Sylhet O&M Division, BWDB, Sylhet during the FY 2022-23. (Code:-Colony-3258106)	No	1	DPM PPR Rule (76-Ta)	As per DoFP	GoB	0.50	Planned Date	Planned Dates.	01-03-2023	02-03-2023	09-03-2023	12-03-2023	13-03-2023	13-03-2023	14-03-2023	30-03-2023	30	
								Planned Date	Planned Dates.	01-03-2023	02-03-2023	09-03-2023	12-03-2023	13-03-2023	13-03-2023	14-03-2023	30-03-2023	30	
								Planned Date	Planned Dates.	01-03-2023	02-03-2023	09-03-2023	12-03-2023	13-03-2023	13-03-2023	14-03-2023	30-03-2023	30	
Colony/ H-6	Celebration of National Children's Day and Father of the Nation Bangabandhu Sheikh Mujibur Rahman's birthday at 17 March with Flower Purne & Banner under Sylhet O&M Division, BWDB, Sylhet during the FY 2022-23. (Code:-Colony-3258106)	No	1	DPM PPR Rule (76-Ta)	As per DoFP	GoB	0.50	Planned Date	Planned Dates.	01-03-2023	02-03-2023	09-03-2023	12-03-2023	13-03-2023	13-03-2023	14-03-2023	30-03-2023	30	
								Planned Date	Planned Dates.	01-03-2023	02-03-2023	09-03-2023	12-03-2023	13-03-2023	13-03-2023	14-03-2023	30-03-2023	30	
								Planned Date	Planned Dates.	01-03-2023	02-03-2023	09-03-2023	12-03-2023	13-03-2023	13-03-2023	14-03-2023	30-03-2023	30	
Colony/ H-7	Clearing of Weeds & Jungle at BWDB Office Building, Shahi Eidgah Office during the FY 2022-23 (Code:-Colony-3258106)	No	1	DPM PPR Rule (76-Ta)	As per DoFP	GoB	0.50	Planned Date	Planned Dates.	31-01-2023	01-02-2023	09-02-2023	12-02-2023	13-02-2023	13-02-2023	14-02-2023	21-02-2023	22	
								Planned Date	Planned Dates.	31-01-2023	01-02-2023	09-02-2023	12-02-2023	13-02-2023	13-02-2023	14-02-2023	21-02-2023	22	
								Planned Date	Planned Dates.	31-01-2023	01-02-2023	09-02-2023	12-02-2023	13-02-2023	13-02-2023	14-02-2023	21-02-2023	22	
Colony/ H-8	Clearing of Weeds & Jungle at BWDB Office Building, Shahi Eidgah Office during the FY 2022-23 (Code:-Colony-3258106)	No	1	DPM PPR Rule (76-Ta)	As per DoFP	GoB	0.14	Planned Date	Planned Dates.	31-01-2023	01-02-2023	09-02-2023	12-02-2023	13-02-2023	13-02-2023	14-02-2023	21-02-2023	22	
								Planned Date	Planned Dates.	31-01-2023	01-02-2023	09-02-2023	12-02-2023	13-02-2023	13-02-2023	14-02-2023	21-02-2023	22	
								Planned Date	Planned Dates.	31-01-2023	01-02-2023	09-02-2023	12-02-2023	13-02-2023	13-02-2023	14-02-2023	21-02-2023	22	
Colony/ H-9	Clearing of Septic tank at BWDB Office Building, Shahi Eidgah Office during the FY 2022-23 (Code:-Colony-3258106)	No	1	DPM PPR Rule (76-Ta)	As per DoFP	GoB	0.14	Planned Date	Planned Dates.	31-01-2023	01-02-2023	09-02-2023	12-02-2023	13-02-2023	13-02-2023	14-02-2023	21-02-2023	22	
								Planned Date	Planned Dates.	31-01-2023	01-02-2023	09-02-2023	12-02-2023	13-02-2023	13-02-2023	14-02-2023	21-02-2023	22	
								Planned Date	Planned Dates.	31-01-2023	01-02-2023	09-02-2023	12-02-2023	13-02-2023	13-02-2023	14-02-2023	21-02-2023	22	




