



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অধ্যক্ষের কার্যালয়
মৌলভীবাজার পলিটেকনিক ইনস্টিটিউট, মৌলভীবাজার।
Web site: www.mbp.gov.bd
E-mail: moulvibazarpolytechnic@gmail.com

শিক্ষা নিয়ে গড়ব দেশ শেষ
হাসিনার বাংলাদেশ

স্মারক নং- মৌপই/স্টোর(৪-৮৫)/২০২৩/ ৫৫৬

তারিখঃ ২৫/০৭/২০২৩ খ্রিঃ

বিষয়ঃ ২০২৩ -২৪ অর্থ বছরের প্রকিউরমেন্ট প্ল্যান অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের আলোকে আপনার সদয় অরগতির জন্য জানানো যাচ্ছে যে, অত্র প্রতিষ্ঠানের ২০২৩ -২৪ অর্থ বছরের প্রকিউরমেন্ট প্ল্যান প্রণয়ন পূর্বক অনুমোদনের জন্য আপনার বরাবর প্রেরণ করা হলো।

সংযুক্তঃ ১। প্রকিউরমেন্ট প্লান- ০৩ (তিন) পাতা।

২। মালামালের তালিকা- ৮১ (একশি) পাতা।

Rahman ২৫/৭/২৩
(প্রকৌশলী মোঃ মিজানুর রহমান)

অধ্যক্ষ (ভারপ্রাপ্ত)

মৌলভীবাজার পলিটেকনিক ইনস্টিটিউট

মৌলভীবাজার।

প্রাপক: মহাপরিচালক

কারিগরি শিক্ষা অধিদপ্তর

এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা,

শেরে ই বাংলা নগর, ঢাকা-১২০৭।

দৃ: আ: সহকারী পরিচালক-১ ও আয়ন ব্যয়ন কর্মকর্তা।

Ministry of Education
Directorate of Technical Education
Division: Sylhet.
Procuring Entity Name: Principal,
Moulvibazar Polytechnic Institute
Entity Code: 3-7253-0000
Institute Code: 62024

Government of the People's Republic of Bangladesh
Office of the Principal
Moulvibazar Polytechnic Institute
Matarakapon, Moulvibazar.
Website: <http://mpi.moulvibazar.gov.bd>
Email: moulvibazarpolytechnic@gmail.com, Phone: 01313910200
Annual Procurement Plan
Financial Year-2023-2024

Budget: Revenue

Package- No	Description of Procurement Package	Procurement Method & Type	Lot No.	Contract Approving Authority	Source of Funds	Allocated cost in Tk. (Lac)	Time Code for Process	Not Used In Goods	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time in contract Signature	Completion of Contract	Total Time (in days)
1	MPI-GD-7 (3258101) Code No- 3258101- Repair of Motor Vehicle.	RFQ	Single	H/OPe	GOB	0.75	Plan Dates	0	21	14	7	04.10.23	06.11.23	77	07.12.23	107	10
							Plan Days										
							Actual Dates										
MPI-GD-8 (3256105)	Code No- 3256105- Supply of Raw Materials & Spare Parts (CMT, ENT, FT & RAC)	OTM (e-GP)	Single	H/OPe	GOB	6.87	Plan Dates	0	21	14	7	04.10.23	06.11.23	77	07.12.23	107	10
							Plan Days										
							Actual Dates										
MPI-GD-9 (4112304)	Code No- 4112304- Supply of Engineering and others Equipment (Basic Workshop)	OTM (e-GP)	Single	H/OPe	GOB	25.00	Plan Dates	0	21	14	7	04.10.23	06.11.23	77	07.12.23	107	10
							Plan Days										
							Actual Dates										
MPI-GD-10 (4112304)	Code No- 4112304- Supply of Engineering and others Equipment (FT)	OTM (e-GP)	Single	H/OPe	GOB	40.45	Plan Dates	0	21	14	7	04.10.23	06.11.23	77	07.12.23	107	10
							Plan Days										
							Actual Dates										

Checked & Verified

Signature

কারিগরি পরিচালক-১
(প্রশাসন ও ত্রিভাগ)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

Ministry of Education
Directorate of Technical Education
Division: Sylhet.
Procuring Entity Name: Principal,
Moulvibazar Polytechnic Institute
Entity Code: 3-7253-0000
Institute Code: 62024

Government of the People's Republic of Bangladesh
Office of the Principal
Moulvibazar Polytechnic Institute
Matarakapon, Moulvibazar.
Website: <http://mpi.moulvibazar.gov.bd>
Email: moulvibazarpolytechnic@gmail.com, Phone: 01313910200
Annual Procurement Plan
Financial Year-2023-2024

Budget: Revenue

Package-No	Description of Procurement Package	Procurement Method & Type	Lot No.	Contract Approving Authority	Source of Funds	Allocated cost in Tk. (Lac)	Time Code for Process	Not Used In Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time in contract Signature	Completion of Contract	Total Time (In days)
1																	
MPI-GD-11 (4112304)	Code No-4112304- Supply of Engineering and others Equipment (ET Lab)	OTM (e-CP)	Single	HOPE	GOB	25.00	Plan Dates 16.08.23 Actual Dates		05.09.23	19.09.23	26.09.23	04.10.23	06.11.23	28	07.12.23	30	107
MPI-GD-12 (4112304)	Code No-4112304- Supply of Engineering and others Equipment (Digital & PLC Lab)	OTM (e-CP)	Single	HOPE	GOB	12.50	Plan Dates 16.08.23 Actual Dates		05.09.23	19.09.23	26.09.23	04.10.23	06.11.23	28	07.12.23	30	107
MPI-GD-13 (4112304)	Code No-4112304- Supply of Engineering and others Equipment (Circuit Lab)	OTM (e-CP)	Single	HOPE	GOB	19.50	Plan Dates 16.08.23 Actual Dates		05.09.23	19.09.23	26.09.23	04.10.23	06.11.23	28	07.12.23	30	107
MPI-GD-14 (4112304)	Code No-4112304- Supply of Engineering and others Equipment (CST)	OTM (e-CP)	Single	HOPE	GOB	30.00	Plan Dates 16.08.23 Actual Dates		05.09.23	19.09.23	26.09.23	04.10.23	06.11.23	28	07.12.23	30	107
MPI-SR-1 (3211131)	Code No-3211131- Supply of Man power	OTM	Single	HOPE	GOB	32.37	Plan Dates 16.08.23 Actual Dates		05.09.23	19.09.23	26.09.23	04.10.23	06.11.23	28	07.12.23	30	107

Engr. Md. Zahidul Islam
Assistant Engineer (Tech)
Department of R.A.C. Technology
Moulvibazar

Engr. Md. Faruk Hossain
Assistant Engineer (Tech)
Department of Computer Technology
Moulvibazar

(Md. Mizanur Rahman)
Principal (In-Charge)
Moulvibazar Polytechnic Institute,
Moulvibazar-3200

Engr. Zahidul Islam
Chief Instructor (Tech)
Moulvibazar Polytechnic Institute,
Moulvibazar

Verified & Checked