
Budget: Revenue

Fiscal Year: 2021-22

Package 

No.

Description of

Procurement 

Package 

WORKS

Unit Quantity

Procurement 

Method &

Type

Contract 

Approving 

Authority

Source 

of 

Funds

Estd. 

Cost in

Lac Tk.

Time 

code for

process

Advertise 

Prequel(if 

Applicable)

Invite/ 

Advertise 

Tender

Tender 

Opening

Tender 

Evaluatio

n 

Approval 

to Award

Notification 

of Award

Signing of

Contract

Total 

Time is

Contract 

Signatur

e

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

Planned

Dates
12/5/2021 12/19/2021 1/2/2022 1/9/2022 1/16/2022 2/13/2022

Planned

Days
0 14 14 7 7 28 70

Actual

Dates

Planned

Dates
10/5/2021 10/19/2021 11/2/2021 11/9/2021 11/16/2021 12/14/2021

Planned

Days
0 14 14 7 7 28 70

Actual

Dates

WRn

32.00

RFQ

OTM

Ask-Nt Annual Procurement Plan (WORKS)

WR1

WR2

Extension of

Main Building

(3rd Floor)

GOB

GOB

Authorised

Officer

Total value of WORKS Procurement

Authorised

Officer

2.00

30.00

Ministry/Division : Ministry of Industry

Agency : Bangladesh Standards & Testing Institution, Sylhet

Procuring Entity Name & Code : BSTI, Sylhet

Renovation of 

Office Building 

(BSTI, Sylhet)



Time for

Completion 

of Contract

18

3/30/2022

45

1/28/2022

45

Ask-Nt Annual Procurement Plan (WORKS)


