

**Annual procurement plan (APP)
For Goods
FY : 2021-2022**

Budget : Revenue

Ministry/Division : Rural Development & Co-operatives Division
Agency : Department of Co-operatives
Procuring Entity Unit & Code : Divisional Co-operative Office, Sylhet,

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sining of contract	Total time of Contract Signature	Time for completion of contract	
GR -3	Computer & contidanci Computer-02, Printer-02 Ups - 02 (1200 Volt),Sund Box-02 ,ki board-02,Mouse-02,Mouse Ped-02),	LS	14	RFQ	HOPE	GOB	210000/=	9	10	12 sep 2021	21 sep2021	13	14	15	16	17	18	
								Planned dates		21 sep2021	21 sep2021	29 sep 2021	29 sep 2021	29 sep 2021	29 sep 2021	29 sep 2021	07 oct 2021	
								Planned days		10			2	8	20	9		
GR -4	Furniture Double seater sofa-02,executive table-03,computer table-02,computer chair-02,steel rack-04	No's	13	RFQ	HOPE	GOB	200000/=	9		12 sep 2021	21 sep2021	21 sep2021	22 sep2021	29 sep 2021				
								Planned dates		10			2	8	20	9		
								Planned days										
GR -4	Office Soronjamadi Air Cular-01(1 Ton), Intercom set-07,C.C Camera-04 & monitor-01,lamanating mashin-01 ,spiral binding-01	No's	14	RFQ	HOPE	GOB	300000/=	9		12 sep 2021	21 sep2021	21 sep2021	22 sep2021	29 sep 2021				
								Planned dates		10			2	8	20	9		
								Planned days										

(Signature)

মোঃ সেলিম আহমদ চৌধুরী
সদস্য সচিব
কোটেশন আহ্বান কমিটি

প্রধান সহকারী
বিভাগীয় সমবায় কার্যালয়, সিলেট।

উম্মে মরিয়ম
সদস্য
কোটেশন আহ্বান কমিটি

জেলা সমবায় কর্মকর্তা, সিলেট

(Signature)

মুনাল কাতি বিশ্বাস
সভাপতি
কোটেশন আহ্বান কমিটি

যুগ্ম-নিবন্ধক
বিভাগীয় সমবায় কার্যালয়, সিলেট